

MR. SUBHAM RAY CHAUDHURI

CIVIL ENGINEER

NKDA REGISTRATION NO. :- CVER/NKDA/24/00043

M. PH. NO.- 8910382399, Email: raychaudhuri.subham@gmail.com

SUB: Engineers certificate till 30/06/2025 of a project namely "VIP PLAZA" (BLOCK 1,2,3) having RERA registration No. WBRERA/P/NOR/2024/001515 situated at Mouza: Raghunathpur, J.L. No. - 8, R.S. No. - 134, TOUZI no.-3027, R.S. / L.R. dag no.- 222, 225, 226, 227, 228, L.R. Khatian No.- 3409, 3410, 119/1, 279/1, 1607/1, 3824, 3825, 3826, 3827, 3828, 3829, 3394, 3395, 633/1, 3020, 3021, 3022, 3930, 3931, 3846, 3945, 3947, 2492, 3591, 3623, 3939, Ward No.- 09, P.S. - Baguiati, under Bidhannagar Municipal Corporation, DIST- North 24 pgs,

Engineers Certificate

SL NO.	DESCRIPTION	DETAILS		
1.	BUILDING / WING no. (to be prepared separately for each BUILDING /WING of the project)	<u>Block: 1</u>	<u>Block :2</u>	<u>Block:3</u>
2.	Total estimated cost of the building /wings as on date of registration	Rs. 33787295/-	Rs. 61711364/-	Rs. 14787127/-
3.	Cost incurred as on 30/06/2025	Rs. 33090030/-	Rs. 55000000/-	Rs. 14347000/-
4.	Work done in percentage(as percentage of the estimated cost)	98%	89%	97%
5.	Balance cost to be incurred (based on estimated cost)	Rs. 697265/-	Rs. 6711364/-	Rs. 440127/-
6.	Cost incurred on Additional /extra item (as on not included in estimated cost Annexure A)	N.A.	N.A.	N.A.
1.	Total estimated cost of the internal and external development work including amenities and facilities in the layout as on date of registration	N.A.	N.A.	N.A.
2.	Cost incurred as on ...(based on the estimated cost)	N.A.	N.A.	N.A.
3.	Work done in percentage(as percentage of the estimated cost)	N.A.	N.A.	N.A.
4.	Balance cost to be incurred (based on estimated cost)	N.A.	N.A.	N.A.
5.	Cost incurred on Additional /extra item (as on not included in estimated cost Annexure A)	N.A.	N.A.	N.A.
6.	Engineers certificate regarding progress of work			

Subham Ray Chaudhuri

Mr. Subham Ray Chaudhuri

Civil Engineer

Enrol no. CVER/NKDA/24/00043