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TO WHOM MAY I CONCERN

M/S RAM THAKUR ENTERPRISE, a Proprietorship firm resident at 59, Dinesh Pally, P.O.
Bansdroni, P.S. Regent Park, Kolkata-700070 represents its Authorized signatory SRI
SANJOY KUMAR GUHA ROY residing at 59, Dinesh Pally, P.O. Bansdroni, P.S. Regent Park,
Kolkata-700070.

1) SMT SAMATA GHOSH 2) SMT INDTA GHOSH 3) SRI SHYANTAN GHOSH 4) SRI
SUMANTAN GHOSH 5) SMT PAPIA GHOSH 6) SRI AMITAVA GHOSH 7) SMT SUCHITRA
GUHA ROY is residing at 114/N, Raja S. C. Mullick Road, P.S. Netaji Nagar, P.O. Naktala,
Kolkata-700047.

Project Name:- NABO NEER, No. 114N, Raja Subodh Chandra Mullick Road, P.S. Netaji
Nagar, P.O. Naktala, Kolkata-700047.

I Sanjoy Kumar Ghosh would like to inform you that as per our Development Agreement the
completion of the project dated as 24 months from the date of the plan sanctioned. But due
to some circumstance we are not able to complete the project to the due date. So the Owner
and I agreed to extend the due date to 36 months from the date of sanction of the plan.

Identiﬁed by m.e/ l. Raumthakur Enterprise
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