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SUPPLEMENTARY AFFIDAVIT

(FORM-B - PHYSICAL COMPLETION & REVISED PROPOSED COMPLETION DATE)
Affidavit Cum Declaration of MrBibhutiBhusan Das, Bidhan Chandra
Sarkar,MotilalMondal&J ayantiMondal Promoters of the proposed/ on-going project.

We, 1) BIBHUTI BHUSAN DAS son of Late BhupendraNath Das, 2) MOTILAL
MONDAL Son of Sri Lal Mohan Mondal, 3) BIDHAN CHANDRA SARKAR Son of Late
Nakul Chandra Sarkar 4) JAYANTI MONDAL wife of Sri MotilalMondal, all by
Nationality Indian, both by Faith Hindu, both by Occupation- Business (Sole Partners
of City live Construction.) as Premises No. 1991, Promoter of the ongoing /proposed

project 'LIVE GARDEN" at Mukundapur, Kolkata- 700 099, District- South 24
Parganas, do hereby solemnly declare, undertake and state as under-

y submitted FORM-B Affidavit in respect of the

at the Promoter has alread
h may kindly be read as part and parcel of this

._mentioned project, whic
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No RS Date.

Name: KUSHAL CHAKRABORTY

Advecate
Address: High Court, Calcutta
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That this Su uskar
record the vnwmwﬂdmmd_ﬁmg FORM-B Al ﬁ_._<: %451_: itted to place on
physical status) GF :: _Ea%{f « larify the revised

proposed completion date, w X
o ﬂc_ﬁ/\_ - e, without ¢ .m? LS ,5_:3w Wit %\s}\ statement made

\
/m\v
3. M\_ﬁﬂ :M, project fitled “LIVE o>momzf/ Premises No. 1991,
Kundapur, within the limits of Kolkata Z:’d‘%w Corporation, is physically
complete, as ¢

ertified by the Project Engineer, save and except formal statutory

approvals, including issuance of the Completion Certificate (CC) by the
competent authority.

That the delay in completion of the project within the originally declared
timeline occurred due to Force Majeure circumstances, including the outbreak
of COVID-19 pandemic, Government-imposed restrictions, labour shortage and
disruption in supply of construction materials, which were beyond the control
of the Promoter.

5. That for the purpose of obtaining the Completion Certificate (CC) from the
competent authority and to complete allied and peripheral works connected
therewith, the Promoter hereby proposes the revised completion date as
27.04.2026.

6. That the said revised proposed completion date is realistic, reasonable and
intended solely for compliance with statutory requirements and final procedural
formalities.

7. That except for the clarification made herein, all other statements, declarations
and undertakings given in the original FORM-B Affidavit shall remain true,
valid and binding.

8. That this Supplementary Affidavit is being filed before the West Bengal Real
Estate Regulatory Authority (WBRERA) for record, consideration and necessary
compliance under the provisions of the Real Estate (Regulation and
Development) Act, 2016 and the rules framed thereunder.
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s) above named, do hereby verify that \Nww@«n:x‘m. <
8 above are true and correct to my/ou cdge an
aterial has been concealed therefrom.

I/We, the deponent(
in paragraphs 1 to
belief and nothing m
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Verified at Kolkata on this dayof __,20
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Solemnly Affirmed & Dadigeed \e
Before me on Identificati@h :djma by ©
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B. K. NASKAR, Notary < pdvoca'®
Alipore Police Court, Kol.-27
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