1. Status and construction of building with photograph (Photographs are attached with Description) 
· Tower 2 Raft - Total Raft 100% completed.
· [bookmark: _GoBack]Tower 3 Raft - Total Raft 54% completed.
· Tower 4 Raft - Total Raft 100% completed. Column/Shear Wall up to Plinth level 93% completed.

2. Construction status of internal infrastructure (Photographs are attached with Description) 
· Podium- Pile Cap 98% completed. Tie Beam 20% completed. STP-UGR Raft 43% completed.
· STP-UGR- Raft 43% completed.
· Boundary Wall:
· Gate 1 to Gate 2 - West side wall (60 RM) - Structural work along with Block Work, Plaster and Paint completed.
· Gate 3 to Gate 4 - West Side Wall (43 RM) - Structural work along with Block Work, Plaster and Paint completed.
· Gate 4 to Gate 5 - South Side Wall (88 RM) - Structural work along with Block Work, Plaster and Paint completed.
· Gate 5 to Gate 6 Room - South Side Wall (60 RM) - Structural work along with Block Work, Plaster and Paint completed.
· Curve Wall (50 RM): Structural work along with Block Work, Plaster and Paint completed.
· Gate 2 (Main Gate): Structural work along with Block Work and Plaster completed.

3. Construction Status of common area-photograph with description (e.g-lift well, fire refuge, stair case)
· Work yet to start.


