
ID DESCRIPTION Start Finish
1 UNDER GROUND 

SEWAGE ,DRAINAGE, 
WATER SUPPLY

Tue 
05/01/18

Sat 11/30/19

2 FIRE LINE Fri 06/15/18 Wed 
01/22/20

3 TUBE WELL Sun 
09/15/19

Wed 
09/18/19

4 SWIMMING POOL Wed 
12/05/18

Tue 
12/31/19

5 BOUNDARY WALL Fri 01/06/17 Tue 
12/31/19

6 ELECTRICAL TRENCH Thu 
03/09/17

Thu 
11/28/19

7 ROAD WORK Sun 
04/01/18

Sun 
12/15/19

8 PAVER BLOCK Mon 
03/09/20

Thu 
05/28/20

9 LAND SCAPPING Sun 
12/01/19

Mon 
06/15/20

10 MAIN GATE Sat 
06/01/19

Mon 
09/30/19

11 EXTERNAL ELECTRICAL Thu 
12/19/19

Fri 03/20/20

12 INTERIOR COMMON 
AREA

Wed 
04/10/19

Thu 
06/25/20

13 WTP Sun 
01/05/20

Mon 
02/03/20

14 STP Sun 
03/05/17

Fri 01/31/20

15 DG SET Thu 
01/30/20

Fri 02/28/20

16 TRANSFORMER Sun 
12/01/19

Sat 
02/29/20
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