## West Bengal Real Estate Regulatory Authority Calcutta Greens Commercial Complex (1st Floor) 1050/2, Survey Park, Kolkata- 700 075

## Complaint No. WBRERA/COM 000723

Manoj Kumar Chandgothia ...... Complainant

Vs

M/s Shiv Mahima Developers Pvt. Ltd ......Respondent

O1 N1	Outles and sign strong of the Arythonity	Note of
Sl. Number	Order and signature of the Authority	
and date of		action
order		taken on
		order
03	Complainant along with his Advocate Raghav Joshi is present in the	
09.06.2025	hearing today through online mode filing hazira through email. The Advocate is	
	directed to send his vakalatnama immediately after hearing through email and	
	submit the hard copy within 2(two) days.	
	Chartered Accountant Shri Gopal Krishna Lodha (Mobile -9903275333 and	
	email - rrlservices2018@gmail.com ) is present in the hearing on behalf of the	
	Respondent physically filing Authorization and signed the Attendance Sheet.	
	The Respondent submitted their Affidavit as per the last order of the	
	Authority dated 24.03.2025 which has been received by this Authority on	
	22.04.2025.	
	Heard both the parties in detail.	
	As per the Respondent they will physically complete the project on or before	1
	September, 2025 and the said premises shall be rendered fit of habitation on or	
	before March, 2026 with the Completion Certificate from the Competent Authority.	
	The Advocate of the Complainant stated that the promoter in earlier	
	occasions also gave different completion dates but could not fulfill the timeline.	
	The Complainant demanded immediate possession of the flat with CC and	
	delay interest as per provisions of RERA Act.	
	After hearing both the parties, the Authority is hereby pleased to give the	
	following directions:-	
	That the Respondent shall complete the flat in all respect within September	
	2025, and take war footing measures to obtain CC and/or OC from the Competent	
	Authority before March 2026, and shall handover physical possession to the	. We
	Complainant.	
	The matter shall be reviewed on the next date of hearing.	
	Fix 18.11.2025 for further hearing and order.	

Let copy of this order be served to both the parties immediately.

Member
West Bengal Real Estate Regulatory Authority

(TAPAS MUKHOPADHYAY)

Member

West Bengal Real Estate Regulatory Authority