

Point 9

The Plan of Development work to be executed in the proposed works

31 st March 2025	Started First Slab Casting
30 th June 2028	Upto Completion all slab casting, Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work,

Proposed Facilities

1. Fire Fighting System
2. LIFT
3. Drinking Water
4. Parking
5. CCTV Reception/lobby area
6. Man Security
7. CCTV Entry exit gate.
8. Intercom facility

KZAR CITYLIGHTS LLP

Designated Partner