

Point 9

The Plant of Development work to be executed in the proposed works

30 th December 2025	Started First Slab Casting
31 ST MARCH 2030	Upto Completion all slab casting, Brick work, Flooring work, electrical work, plumbing work, putty and completion of Drive way, and inside and outside paint and Glazing work, & Other Finishing Works.

Proposed Facilities

1. Drinking Water
2. Parking
3. CCTV
4. Man Security
5. CCTV Entry exit gate.
6. Intercom facility
7. Fire Fighting System
8. Lift
9. Fire Calorimetry Database

KZAR CITYLIGHTS LLP


Designated Partner