

Update Information (From start of the project till 30th June'2026)			
Application No.	WBRERA/NPR-000148		
Available Basement Parking	0		
Available Covered Parking	3		
Available Mechanical Parking	32		
Available Residential Units	12		
Available Commercial Units	0		
Total Residential Units Booked	34		
Total Commercial Units Booked	0		
Total Basement Parking Booked	0		
Total Covered Parking Booked	19		
Total Mechanical Parking Booked	36		
Status of Construction of each Building and Floor with Photographs	Pilling Work Complete. Temporary Marketing Office structure work going on. Site Beautification and Plantation Work going on.		
Block Type*	Floor Type*	Construction Status*	Image Serial No. (Please attach Photograph of respective Blocks and Floors)
		Under Construction/ Not Started/ Completed without CC/ Completed with CC	Please send photographs in pdf.
		Pilling Work Completed.	
		Foundation Work complete	
		GROUND FLOOR & UPTO 13TH FLOOR (ULTIMATE) ROOF CASTING COMPLETE.	
		UPTO 13TH FLOOR BRICK WORK COMPLETE.	
		OUTSIDE PLASTER WORK COMPLETE	
		OUTSIDE PLUMBING WORK IN COMPLETE	
Construction Status of Internal Infrastructure			
Description	Construction Status		Image Serial No.
	Under Construction/ Not Started/ Completed without CC/ Completed with CC		
	INSIDE PLASTER WORK COMPLETE		
	COMMON AREA FLOORING WORK COMPLETE		
	INSIDE FLAT AREA FLOORING WORK COMPLETE		
	INSIDE PLUMBING WORK COMPLETE		
	WALL FINISHING WORK COMPLETE		
Construction Status of Common area			
Description	Construction Status		Image Serial No.
	Under Construction/ Not Started/ Completed without CC/ Completed with CC		
	CLUB AREA DEVELOPMENT WORK COMPLETE		
	OTHER AMENITIES WORK COMPLETE		









