

Update Information (From start of the project till 30th June'2026)			
Application No.		WBRERA/NPR-000148	
Available Basement Parking		0	
Available Covered Parking		3	
Available Mechanical Parking		32	
Available Residential Units		12	
Available Commercial Units		0	
Total Residential Units Booked		34	
Total Commercial Units Booked		0	
Total Basement Parking Booked		0	
Total Covered Parking Booked		19	
Total Mechanical Parking Booked		36	
<u>Status of Construction of each Building and Floor with Photographs</u>		Pilling Work Complete. Temporary Marketing Office structure work going on. Site Beautification and Plantation Work going on.	
Block Type*	Floor Type*	Construction Status*	Image Serial No. (Please attach Photograph of respective Blocks and Floors)
		Under Construction/ Not Started/ Completed without CC/ Completed with CC	<i>Please send photographs in pdf.</i>
		Pilling Work Completed.	
		Foundation Work complete	
		GROUND FLOOR & UPTO 13TH FLOOR (ULTIMATE) ROOF CASTING COMPLETE.	
		UPTO 13TH FLOOR BRICK WORK COMPLETE.	
		OUTSIDE PLASTER WORK COMPLETE	
		OUTSIDE PLUMBING WORK IN COMPLETE	
<u>Construction Status of Internal Infrastructure</u>			
Description	Construction Status		Image Serial No.
	Under Construction/ Not Started/ Completed without CC/ Completed with CC		
	INSIDE PLASTER WORK COMPLETE		
	COMMON AREA FLOORING WORK COMPLETE		
	INSIDE FLAT AREA FLOORING WORK COMPLETE		
	INSIDE PLUMBING WORK COMPLETE		
	WALL FINISHING WORK COMPLETE		
<u>Construction Status of Common area</u>			
Description	Construction Status		Image Serial No.
	Under Construction/ Not Started/ Completed without CC/ Completed with CC		
	CLUB AREA DEVELOPMENT WORK COMPLETE		
	OTHER AMENITIES WORK COMPLETE		

















