

Cluster – 01

Unit – 301 to 303

- Completion of Ground Floor Slab Casting - Completed
- Completion of 1st Floor Slab Casting – Completed
- Completion of Brick Work – Completed.
- Completion of Plaster Work – Completed.
- Putty Work – Pending
- Flooring Work – Pending

