

Construction Update of
Botanica-9th October,2025
PHASE-I

3.Cluster-15, Unitno.57to 59

- ▮ Civil sub structure works foundation complete.
- ▮ Ground floor slab completed.
- ▮ 1st floor slab completed.
- ▮ Roof slab completed.
- ▮ Brickwork completed.
- ▮ Plastering work completed.
- ▮ Internal Electrical wiring work in completed.
- ▮ Internal Plumbing work in completed
- ▮ Waterproofing work completed.
- ▮ Pop work in completed.
- ▮ Flooring work in completed.
- ▮ Anti termite work completed.
- ▮ Finishing work is in completed.
- ▮ External paint is in completed.

