

Construction Update of
Botanica-9th October,2025
PHASE-I

7.Cluster-20,Unitno.48to56

- ▮ Civilsubstructureworksfoundation complete.
- ▮ Ground floor slab completed.
- ▮ Brickwork work is completed.
- ▮ First floor slab completed.
- ▮ Internal Electrical Wiring work in completed.
- ▮ Roof slab completed.
- ▮ Plastering work is completed.
- ▮ Internal Plumbing work in completed.
- ▮ Pop work in completed.
- ▮ Anti termite work completed.
- ▮ Waterproofing is completed.
- ▮ Flooring work is in completed.
- ▮ Finishing work is on completed.
- ▮ External paint is in completed.

