

Construction Update of
Botanica-9th October,2025
PHASE-I

1.Cluster-03, Unitno.11 to15

- ❑ Civil substructure works complete.
- ❑ Ground floor slab completed.
- ❑ 1st floor slab completed.
- ❑ Roof slab completed
- ❑ Brickwork work completed
- ❑ Plastering work completed
- ❑ Internal Electrical Wiring work completed.
- ❑ Internal Plumbing work in completed.
- ❑ Water Proofing completed.
- ❑ Pop work is in completed.
- ❑ Anti termite work completed
- ❑ Flooring work is in completed.
- ❑ Finishing work is in completed.
- ❑ External paint is completed.

