

Construction Update of **Botanica-9th October,2025**

PHASE-I

12.Cluster-30, Unit no.93 to 97

- ▣ Substructure work completed.
- ▣ Ground floor slab completed.
- ▣ 1st floor slab completed.
- ▣ Roof slab is completed.
- ▣ Brick work is completed.
- ▣ Internal Electrical work in completed.
- ▣ Plaster work is completed.
- ▣ Plumbing work is in completed.
- ▣ Anti termite work completed.
- ▣ Waterproofing completed.
- ▣ Flooring work is in completed.(93 to 97)
- ▣ Finishing work is in completed.
- ▣ External paint is in completed.



