

Construction Update of
Botanica-9th October,2025
PHASE-I

13.Cluster-31, Unit no. 83 to 86

- ▮ Civil substructure works foundation completed.
- ▮ Ground floor slab completed.
- ▮ 1st floor slab complete.
- ▮ Brick work is completed.
- ▮ Roof slab is completed.
- ▮ Plaster work is in done.
- ▮ Anti termite work completed.
- ▮ Waterproofing work is done.
- ▮ External paint is in completed.
- ▮ Flooring work is in completed.
- ▮ Finishing work is in completed.
- ▮ External paint is in completed.

