

Construction Update of
Botanica-9th October,2025
PHASE-I

14.Cluster-32, Unit no.79 to 82

- ❑ Civil substructure works foundation completed.
- ❑ Ground floor slab completed.
- ❑ First floor slab completed.
- ❑ Brickwork work in completed.
- ❑ Internal Electrical work in completed.
- ❑ Mumty room slab completed.
- ❑ Plastering work is done.
- ❑ Internal Plumbing work in completed
- ❑ Anti termite work completed
- ❑ Flooring work is in completed.
- ❑ Waterproofing is completed.
- ❑ Finishing work is in completed.
- ❑ External paint is in completed.

