

Construction Update of Botanica PHASE-I - June, 2026

Cluster-03, Unit no. 11 to 15

- ☐ Civil substructure works complete.
- ☐ Ground floor slab completed.
- ☐ 1st floor slab completed.
- ☐ Roof slab completed
- ☐ Brickwork work completed
- ☐ Plastering work completed
- ☐ Internal Electrical Wiring work completed.
- ☐ Internal Plumbing work in completed.
- ☐ Water Proofing completed.
- ☐ Pop work is in completed.
- ☐ Anti termite work completed
- ☐ Flooring work is in completed.
- ☐ Finishing work is in completed.
- ☐ External paint is completed.