

Construction Update of Botanica PHASE-I - June, 2026

Cluster-15, Unit no. 57 to 59

- ☐ Civil substructure works foundation complete.
- ☐ Ground floor slab completed.
- ☐ 1st floor slab completed.
- ☐ Roof slab completed.
- ☐ Brickwork completed.
- ☐ Plastering work completed.
- ☐ Internal Electrical wiring work in completed.
- ☐ Internal Plumbing work in completed
- ☐ Waterproofing work completed.
- ☐ Pop work in completed.
- ☐ Flooring work in completed.
- ☐ Anti termite work completed.
- ☐ Finishing work is in completed.
- ☐ External paint is in completed.

