

Construction Update of Botanica PHASE-I - June, 2026

Cluster-19, Unit no. 38 to 47

- ☐ Civil sub-structure works foundation complete.
- ☐ Ground floor slab completed.
- ☐ Brickwork work is completed.
- ☐ First floor slab completed.
- ☐ Internal Electrical Wiring work is completed.
- ☐ Roof slab completed.
- ☐ Plastering work is completed.
- ☐ Internal Plumbing work is completed.
- ☐ Anti termite work completed.
- ☐ Waterproofing work is completed.
- ☐ Flooring work is in completed.
- ☐ Finishing work is on completed.
- ☐ External paint is in .