

Construction Update of Botanica PHASE-I - June, 2026

Cluster-4, Unitno.16 to 21

- ☐ Civil substructure works foundation completed.
- ☐ Ground floor slab completed.
- ☐ 1st floorslab completed.
- ☐ Brickwork completed.
- ☐ Roof slab is completed.
- ☐ Electrical work is in completed.
- ☐ Internal Plumbingcompleted.
- ☐ Plastering work is completed.
- ☐ Anti termite work completed.
- ☐ Waterproofing completed.
- ☐ Flooring work in completed.
- ☐ Finishing work is on completed.
- ☐ External paint is completed.