

Wing 1-Basement(-2)+Basement(-1)+Ground+1st +2nd +3rd Floor + Roof Casting have been done

Wing 2-Excavation work is going on

Wing 3-Not yet started