

SITE OFFICE SET-UP - Portacabin for construction office set-up done. Marketing office cabin not yet received. Labour hutment constructed.