

TOWER 5 :

STRUCTURAL WORK FROM BASEMENT TO 19TH FLOOR SLAB CASTING COMPLETED AND 20TH FLOOR WORK IN PROGRESS



TOWER – 5's 20TH FL. SLAB SHUTTERING & REINFORCEMENT WORK IN PROGRESS



TOWER – 5's ELEVATION