

TOWER 4:

STRUCTURAL WORK FROM BASEMENT TO 11TH FLOOR SLAB CASTING 100% COMPLETED AND 12TH FLOOR WORK IN PROGRESS



TOWER – 4's 12TH FL. REINFORCEMENT & SHUTTERING WORK IN PROGRESS

TOWER – 4's ELEVATION