





Putty work going on at 3C



Switch board fitting going on at 3F



White paint job going on at the outside wall of Phase 3 B section