



3rd Floor Slab Casting



3rd flr slab shuttering work started