

Construction update of
Botanica-9th
October, 2025
PHASE-II

13.Cluster-30, Unit no. 110 TO 111

- Civil sub structure work completed.
- Ground floor slab is completed.
- 1st floor slab is completed.
- Brick work is started.
- Roof slab is completed.
- Plaster work is in progress.
- External paint work is in progress.



