



Sova Real Estate LLP

Developing Homes & Dreams

Avanti Villa, Sahapur, Kolaghat
Purba Medinipur, 721134
9564 053320 | 9874 721298
sovarealestatellp@gmail.com

LLP Identification No. AAE-3783

Ref: SRE/Goura G.P./04

Date: 09-01-2020

TO
THE PRADHAN,
GOURA GRAM PANCHAYET
GOURA, P.S. - DASPUR,
PASCHIM MEDINIPUR

Sub: Request for extension of time for Completion of our Commercial cum Residential House Building as per Plan approved by you on at Plots No. 1005, 1006, 1007, 1080, 1081 & 1082 in Mouza-Sonamui, P.S.-Daspur, Paschim Medinipur.

Ref: Building Plan was approved on 16-03-2017 by Paschim Medinipur Zilla Parisad and then by Goura Gram Panchayat

Dear Sir,

Owing to present recession in the real estate business all over the country our above stated project could not be completed within the stipulated time of 31st December 2019. Our project is completed till date up to 65% approximately.

Under this situation we request your good offices to allow extension of time for completion of the above project for a further period of 12 months, i.e., up to 31st December 2020. We enclose the original sanctioned plan containing your approval for completion of the project within 31st December 2019.

Kindly allow us the desire extension of time and oblige. The extension may be granted by a letter of the Gram Panchayat along with mentioned in the enclosed original building plan.

Thanking you,
Yours faithfully

For Sova Real Estate LLP
SOVA REAL ESTATE LLP

Partner

DHANANJOY KUMAR BERA
PARTNER

10.01.2020
Pradhan
Goura Gram Panchayat
Daspur-II Block

Encl: Original Sanctioned Building Plan.