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CONSTRUCTION & DEVELOPERS Mobile : 9593122999/9732050001/9614761636

TO WHOM IT MAY CONCERN

This is to certify that, the proposed Project nhamely “VINAYAK GALAXY"”, constructed at
Pardai, R.S. Plot No: 273, corresponding to L.R. Plot No: 82, L.R. Khatiyan No: 700, 701
& 702, Mouza: Pardai, R.S. J. L. No: 76, L.R. J.L. No: 001 P.O: Durgapur-06, P.S: New
Township, Dist: Paschim Bardhaman, PIN: 713206 within the limits of Durgapur
Municipal Corporation has obtained building plan sanctioned from Durgapur Municipal
Corporation which is valid for 31.10.2028. But the size of construction required more
time to complete. Upon consultation with our project architect, it is found that the
project will be completed within 16.04.2029. Copy of the architect’s declaration is
annexed herewith.

We do hereby declare and undertake we will extend the validity of the sanctioned
building plan accordingly.

For,
M/s. VINAYAK CONSTRUCTION & DEVELOPERS

VINAYAK CONSTRUCTION & DEYELOPERS

oy e

Partner

Raj Tiwari
(Partner)

Place: Durgapur
Dated: 21.04.2026
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ADDRESS 4/13. SUHATTA MALL

CITY CENTER. DURGAPUR 713216

CONSULTING ARCHITECT MOBILE 9434649399
DESIGNER, ESTIMATOR e-mail mail.com

chatteijeeconsultancy2014@gmail.com

Refno: CC/DVL-VNR/Q-05-11-25 Dated:- 05-11-2025

To Whom It May Concern

I, Jui Chatterjee, being the Architect of the project VINAYAK GALAXY hereby declare
that the said project is consisting of a B+G+10 storied building and take at least 45
months to complete from the date of Sanction.

Hence, it will be completed on 16.04.2029. The Plan validity will be extended
accordingly, i.e, 45 months from the date of sanction.

Stamp and Signature

Jui Chatterjee
Place: Durgapur




