

Under Construction (Casting upto 5th Floor completed, Pit parking completed, UGR completed, Boundary Wall ongoing, 2 Staircase casting completed, lift wall cating upto 5th Floor, Inside Wall Palster 85% completed, putti work 65% completed)