

Update Information (From start of the project till 30th June'2026)	
Application No.	WBRERA/NPR-000148
Available Basement Parking	0
Available Covered Parking	3
Available Mechanical Parking	32
Available Residential Units	12
Available Commercial Units	0
Total Residential Units Booked	34
Total Commercial Units Booked	0
Total Basement Parking Booked	0
Total Covered Parking Booked	19
Total Mechanical Parking Booked	36
Status of Construction of each Building and Floor with Photographs	
Pilling Work Complete. Temporary Marketing Office structure work going on. Site Beautification and Plantation Work going on.	
Block Type*	Floor Type*
	Construction Status*
	Under Construction/ Not Started/ Completed without CC/ Completed with CC
	Image Serial No. (Please attach Photograph of respective Blocks and Floors)
	Please send photographs in pdf.
	Pilling Work Completed.
	Foundation Work complete
	GROUND FLOOR & UPTO 13TH FLOOR (ULTIMATE) ROOF CASTING COMPLETE.
	UPTO 13TH FLOOR BRICK WORK COMPLETE.
	OUTSIDE PLASTER WORK COMPLETE
	OUTSIDE PLUMBING WORK IN COMPLETE
Construction Status of Internal Infrastructure	
Description	Construction Status
	Under Construction/ Not Started/ Completed without CC/ Completed with CC
	INSIDE PLASTER WORK COMPLETE
	COMMON AREA FLOORING WORK COMPLETE
	INSIDE FLAT AREA FLOORING WORK COMPLETE
	INSIDE PLUMBING WORK COMPLETE
	WALL FINISHING WORK COMPLETE
Construction Status of Common area	
Description	Construction Status
	Under Construction/ Not Started/ Completed without CC/ Completed with CC
	CLUB AREA DEVELOPMENT WORK COMPLETE
	OTHER AMENITIES WORK COMPLETE





BHAWANI
inara



