

Construction Update of Botanica PHASE-I - June, 2026

Cluster-16, Unit no. 34 to 37

- Civil sub-structure works completed.
- Civil super-structure works completed.
- Ground floor slab completed.
- 1st floor slab completed.
- Roof slab completed.
- Brickwork completed.
- Plastering work completed.
- Internal Plumbing work in completed.
- Internal Electrical Work is in completed.
- Water Proofing completed.
- Pop work in completed.
- Anti termite work completed.
- Flooring work in completed.
- Finishing work is on completed.
- External paint is in completed.