

BLOCK 4

Piling Work - 100%

Foundation Work - 100%

Ground Floor Casting - 100%



